
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending October 31st, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 43 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 32% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 3 56 160 35.00%
PRECAST YARD
Panels Poured 6 114 876 13.01%
Segments Poured 4 53 452 11.73%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Pour access casing next week
 Pier 15E – Pour access casing in two weeks
 Pier 14E – Pour first lift of column concrete next week
 Pier 13E – Begin placing rebar for top footing slab.
 Pier 12E – Final pile clean out
 Pier 11E – Begin final box clean out
 Pier 10E – Begin welding pile head connections
 Pier 09E – Begin cutting slots for pile head connections
 Pier 08E – Complete initial clean out of the piles
 Pier 07E – Begin initial clean out of the piles 
 Pier 06E – Set and secure footing in place then begin driving piles.
 Pier 05E – Pour footing box walls then set and secure footing in it’s final position.

PRECAST YARD (Stockton)
 Cast eight panels next week
 Cast three segments next week
 Continue assembly of hingebed
 Continue assembly of the two SLEDs 



W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 48% Est. Date of Completion – May 2004
Complete – 35% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Installed access ladder from bottom to stair tower
 W2W – Continue clean up operation and enlarged the north wall       

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Begin to Install footing side reinforcement
 W2W – Pour the rat slab

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 45% Est. Date of Completion – June 2004
Complete – 35% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
 100% COMPLETE

SUBSTATION
 19% COMPLETE
 Prep work for double up wall forms and pour No. 2
 Begin placing wall to roof slab dowels
 Begin placing double up wall forms, Concrete pour No. 1

UTILITY RELOCATION
 5% COMPLETE
 Place SWPPP measures on On-Ramp

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Complete placing double up wall forms, pour No. 1
 Place concrete wall
 Begin curing wall forms

UTILITY RELOCATIONS
 Install Water Meters
 Begin Waterline installation



COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 46% Est. Date of Completion – January 2004
Complete – 32%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue placement of underground conduits for the utilities

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue removal of contaminated soil at the west of parking lot by Shaw
 Install new control valve for 12” PVC main waterline by Hetch Hetchy Water & Power
 Continue drilling and setting soldier piles for retaining wall

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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